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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Misc prep work for load transfer (LT) suspender jacking
- Cleaning & paint repairing the suspender bracket bottom flanges
- Installation of butyl rubber in the gaps between cable band halves

I was inspecting Gary Anderson’s crew on LT prep work at the suspender jacking brackets & other misc
work. See below for a list of labor for these crews, & for details of the work performed. Also, I
intermittently inspected the cleaning & painting of the suspender bracket bottom flanges.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:15.
- From 07:15 until the end of the shift, Gary’s crew was installing jacking chairs at the phase-3 suspender
bracket locations.
- From 07:15 until 09:00, the paint crew was cleaning & prepping the suspender bracket bottom flanges at
various locations. They cleaned the bottom flanges & inside the anchor rod hole (including the seam
between the bottom flange & the bearing plate). METS NACE inspector Charlie Stewart was the primary
inspector on this work. See his diary for additional details. I only intermittently checked on the painting
operation when Charlie was busy elsewhere on the bridge.
- At 09:30, the paint crew started to add one coat of organic zinc primer to the anchor rod holes. The paint
crew continued to clean & prime suspender brackets at various locations until the end of the shift.
- At 10:00, I left the bridge.
- From 10:15 until 13:30, I did misc office work at pier 7. I created a simple spreadsheet to compile the
data collected during LT suspender jacking. These sheets will be filled out by field inspectors, & then
given to office staff at the end of each shift so the office staff can always have up to date information
regarding the LT operation.
- At 13:30, I arrived back on the bridge. At this time, Gary’s crew continued with installation of jacking
chairs at the phase-3 suspender bracket locations. The paint crew continued with cleaning & priming
suspender brackets at various locations.
- From 14:30 until 15:15, I walked the South side-span to check the suspender alignment at the top of
each phase-1 cable band. All of the suspenders were correctly aligned.
- At 15:45, I left the bridge.
- From 16:00 until 16:30, I spoke with Roman Granados regarding staffing issues during the upcoming LT
operation.
- From 16:30 until 16:45, I wrote my diary for the day & checked email.
.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 371 Date: 27-Aug-2012 Monday

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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